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MEN’S ADDICTION RECOVERY CAMPUS (MARC)
Bowling Green, Kentucky
Source of Funds
Federal Home Loan Bank Grants $1,050,000
HOME 370,000
Equity 7,049,000
Other Grants 1,205
TOTAL SOURCES $8,470,205

Use of Funds
Construction Costs $6,731,542
Land 390,527
Contractor’s Profit 91,516
Construction Interest & Fees 96,860
Architect Survey & Engineering 211,825 
Legal 75,000
Tax Credit Fees 72,934
Cash and Reserves 210,800
Other Costs 82,456
Developer Fee 506,745
TOTAL USES $8,470,205



MARC
TIMELINE OF EVENTS

• July 30, 2011 – Submitted FHLB Application

• December 12, 2011 – FHLB grant awarded

• January 18, 2012 – Application for zoning filed

• April 19, 2012 – Zoning approved but appeal filed in Warren County Circuit Court

• June 21, 2012 – KHC Application filed

• March 29, 2013 – Warren County Circuit Court upheld zoning decision, case appealed to Kentucky Court of Appeals

• December 12, 2013 – Deeded property to project

• May 23, 2014 – KY Court of Appeals overturned zoning

• August 5, 2014 – Applied for new development plan with additional land and revised design

• November 10, 2014 – Re-applied for FHLB Grant

• April 16, 2015 – Construction began

• May 31, 2016 – Certificate of Occupancy issued

• August 10, 2016 – Ribbon Cutting



DAVIS BACON WAGES

Cost to MARC Project was Approximately $1,000,000

Current Hourly Davis Bacon Wages and Benefits

Trade Warren County Knox County
Carpenter $38.96 $13.20
Equipment Operator               $43.25 $16.00
Plumber                                    $51.13 $22.04 
HVAC                                         $48.15 $16.00 



CHAPEL
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